

WBS Code	#	Title	Planned Start	Planned Duration	Planned End	Milestone
4.1.1.9	287	RPC simulation: definition of performance requirements from simulation (HM)	21 Mar 2017		21 Mar 2017	✓
4.2.1.1.2	292	RPC Assessment of performance of small prototypes (LM)	15 Dec 2016		15 Dec 2016	✓
4.2.1.2	293	<i>RPC design and integration requirements finalized (HM)</i>	21 Mar 2017		21 Mar 2017	✓
4.2.1.4	295	<i>RPC design and integration requirements finalized (RM)</i>	13 Jun 2017		13 Jun 2017	✓
4.2.1.6	297	RPC full size prototypes assembly completed (LM)	18 Apr 2017		18 Apr 2017	✓
4.2.1.7.3	301	RPC full size prototypes and FE prototypes tested: preliminary results for TDR (HM)	13 Jun 2017		13 Jun 2017	✓
4.2.1.8	302	RPC full size prototypes assembled and tested (LM)	12 Dec 2017		12 Dec 2017	✓
4.2.2	303	RPC Assessment of technology options (HM)	12 Dec 2017		12 Dec 2017	✓
4.2.4	305	<i>RPC Assessment of technology options (RM)</i>	22 Mar 2018		22 Mar 2018	✓
4.2.5.2	311	RPC FE design finalized (HM)	12 Dec 2017		12 Dec 2017	✓
4.2.5.4	313	<i>RPC FE design finalized (RM)</i>	20 Mar 2018		20 Mar 2018	✓
4.2.6.1.2	317	RPC First Review of L1 and readout design done (LM)	15 Jun 2016		15 Jun 2016	✓
4.2.6.1.4	319	RPC Second Review L1 and readout design done (LM)	12 Dec 2017		12 Dec 2017	✓
4.2.6.2.1	321	RPC Power system specs ready for TDR (LV) (LM)	12 Dec 2017		12 Dec 2017	✓
4.2.6.2.2	322	RPC Power system specs ready for TDR (HV) (LM)	13 Jun 2017		13 Jun 2017	✓
4.2.7.3	326	RPC Chamber Cooling: Preliminary Design ready (LM)	1 May 2018		1 May 2018	✓
4.2.8.5	332	RPC Completion of chamber design and integration (HM)	30 Oct 2018		30 Oct 2018	✓
4.2.8.7	334	<i>RPC Completion of chamber design and integration (RM)</i>	22 Jan 2019		22 Jan 2019	✓
4.3.1.1.2	339	RPC FE design ready (LM)	3 April 2018		3 April 2018	✓
4.3.1.1.3.2	342	RPC FE Close Market Survey (LM)	26 Jun 2018		26 Jun 2018	✓
4.3.1.1.6	345	RPC On-Chamber FE Electronics Pre-production Ready (LM)	2 April 2019		2 April 2019	✓
4.3.1.2.2	348	RPC L1 and readout design ready (HM)	19 Feb 2019		19 Feb 2019	✓
4.3.1.2.4	350	<i>RPC L1 and readout design ready (RM)</i>	19 Jun 2019		19 Jun 2019	✓
4.3.1.2.5.4	355	RPC LV and HV Power Supply pre-production validated (LM)	07 Aug 2018		07 Aug 2018	✓
4.3.1.3	356	RPC services defined and ready for production (HM)	3 April 2018		3 April 2018	✓
4.3.1.4.1	358	RPC Chamber ready for pre-production (LM)	30 Oct 2018		30 Oct 2018	✓
4.3.1.4.4	361	RPC Chamber Pre-production Chambers and FE Ready (HM)	04 Feb 2020		04 Feb 2020	✓
4.3.1.4.6	363	<i>RPC Chamber Pre-production Chambers and FE Ready (RM)</i>	26/05/20		26/05/20	✓
4.3.2	364	RPC ESR (EM)	12 Dec 2019		12 Dec 2019	✓
4.3.3	365	RPC EDR (EM)	26/05/20		26/05/20	✓