Provisional action prior to RE-2 installation and commissioning




Chambers, Partial installation with 50% chambers ?




Temp cables mounted BEFORE installation unlike RE+3

Installation tooling  ( Alternative for 80% using manual load balancing hoist , see  example test………




People 

with cherry picker licences  

and transport to SX5

Safety and clothing

Cabinets for materials 




Tools and tool box 




Mounting elements, Screws etc




Cables

HV LV DCS Signal Temp




HV Commissioning




Gas Rack commissioning




Gas piping and its operation through the gas rack




Cooling piping through chambers and to manifold




Cooling Commissioning




LBC

installation
relief bars already done for RE1




LB 

installation RE1 and RE2




LV power  to run up sectors




Commissioning, full scale without Easycrates and mobile HV




Green Baraque

DAQ




Cosmics with coincidence between RE1 and RE2
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