List of comments for the PK chambers delivered in 3 June 05
1. Hv connector
2. Brazing of coo pipe

3. 0V cable section  0.75 – 2.0mm

4. PVC pipes gas plugs

5. Shiels dbox secured at edge a and not in the 6 holes provided

6. Gas Pipe height ??

7. HV cables and signal htreaded thru’ each other

8. Solder blobs

9. Flat cable not cut off short enough

10. Solder top and bot Cu F. shield together

11. Double stick for ditto—insulating the two 

12. Cu cleaned but what of flux , what type—corrosion

13. Good thick white Mylar 200µm

14. Top gap very bent >10mm

15. Loose unions 
16. HCP milled out leaving very rough surfaces

17. No protection of cut-out edges (tape)

18. Spacer test Open gap
19. heights of chamber

56.4mm- 55.4

20. Heights of shield 25

21. Heights of chamber frame 31.5-32mm

22. Insulation of sig ref to chamber structure

23. Cu cooling is rough and design is complicated

24. Where are the travelers (data )
25. Pipe cross over
26. Packing was horizontal and not vertical
27. Integration gives 97mm so is too high for CSC alignment sensors

28. Alu covers for the coaxial cables.
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