Muon Annual Review 2004

Thursday  02 Sept 09:00-18:00

Review Team: Austin Ball (chair), Tiziano.Camporesi, Stefan Schael

+ electronics review team

Modified/Expanded Agenda:

Schedule, Organisation & Resources  


Fabrizio Gasparini

09:00 (40mins)

Schedule overview including constraints from CMS master schedule

Milestones for construction and installation

Critical path items

Organigramme

Including responsibilities for:

                                               Construction, particularly critical path items

                                               (Construction includes on chamber electronics)





Off-chamber Electronics 

                                                HV, LV and gas

                                                Installation and Cabling





Magnet Test Activities and test programme

                                                Commissioning (SX and UX)





Software

Resources

                    Summary of cost to complete vs available budget


        Personnel for fitting out at ISR

                                                               Installation and test at point 5

                                                               Magnet test


Main Points of concern

DT’s 








Hans Reithler

09:40 (60mins)

Chamber Construction/Procurement Status

               Chambers and on-chamber components & electronics

               Special mention of :  HVB replacement project

                                                  MB4 chambers

                                                  Special chambers

                                                  Minicrates    

Cooling and gas system status      

HV,LV, Cables and Off-chamber electronics


          Carlos Willmott?

Test-beam                                                                                         Marco Dallavalle?








                                               Break- 20 mins

RPC 








Pino Iaselli

11:00 (60mins)

Schedule, Organisation and Resources

           Schedule overview, including constraints from CMS & DT schedules

           Common items RB +RE

Barrel Chamber Construction/Procurement Status


Chambers & on-chamber components & electronics

Preparation and pre-commissioning of RPC’s at ISR


(Anna Colaleo?)

Cooling and gas system status

HV,LV, cables and off-chamber electronics, including link-board  (Pierluigi Paolucci)

Conclusion of tests at GIF and in beam                                             (tba)

                                               Discussion 30mins

 12:30                                                 Lunch - 1 hr

Installation and Commissioning of  DT + RPC packages

Alberto Benvenuti

 13:30 (90mins)

            Installation planning


Lessons from 1’st installation and actions taken

            Preparation of DT’s and DT/RPC packages at ISR

            RPC/DT mechanical & schedule coupling + storage/transport

            Cabling                                                                                 (Fabio Montecassiano)


Plans for SX5 commissioning cosmics and magnet test

            Responsibilities and resources

Software







Ugo Gasparini

15:00 (30mins)


Systems/code needed for test and commissioning DT/RPC

            Calibration software: DT+RPC

            Alignment software


Initial data integrity and quality monitoring

                                                 
Break 20min

Alignment system 






TBA


15:50 (40mins)

Construction status: Barrel, endcap, link


Plans for magnet test


Installation planning and resources




To include access requirements, cabling

                                                  Discussion 10mins

RPC endcap







Walter Van Doninck

16:40 (60mins)

Schedule, Organisation and Resources



Schedule overview including constraints from CMS and CSC schedules

                        Common items RE + RB



Summary of cost to complete vs available budget

                        Personnel for assembly test, installation and commissioning

Chamber Construction/procurement Status



Chambers and on-chamber components and electronics



RE1 (critical station)





Cooling and gas systems status

HV,LV and off-detector electronics

Conclusions for RE from test-beams and GIF

Installation planning

            Preparation of chambers at ISR

            RPC/CSC mechanical & schedule coupling + storage/transport

            Cabling


Plans for SX5 commissioning cosmics, and magnet test

            Responsibilities and resources

                                                  Discussion 20 mins           
End of Review  18:00             
