YE and YB installation mini-workshops

YE: Monday 13 Sept 09:00-13:30, 40-R-A10, VRVS to be arranged

Topics for discussion (guidelines)

Current Status+review of installation procedures (+ related integrity tests)

  (max 15 mins each)





Cableways





Pipework, including  gas, coolant, inertion





HE + cables  (incl RBX, source drivers etc)





EE,ES and RE1/1 (dummies, patch panels, cables, link

                                                Boxes, trial assemblies etc





ME1/1 + cables





ME+RE 1/2 +1/3 +cables

                                                ME + RE on YE 2 and YE 3                                              

YE1 Installation planning up to lowering:     (30 mins)





Overview





Discussion of sequence





Cabling task (common and sub-detector specific)





Testing and pre-commissioning 

Resources (people, cranes, SX5 layout, cherry pickers, platforms, scaffolding, temporary

                  storage  etc)





Installation (+ related integrity tests)

Cabling Task

YB: Tuesday 14 Sept 09:00-13:30, 40-R-A10  VRVS to be arranged

Topics for discussion (guidelines)

Current Status +review of remaining installation procedures (+ related integrity tests)

  (max 15 mins each)





Cableways





Pipework, including gas, coolant inertion





DT +RB + cables  (incl RBX, source drivers etc) 





HO (incl RBX and cables)

YB Installation planning up to lowering:     (30 mins)





Overview and sequence.





Special problems of YB0?





Cabling task (common and sub-detector specific)





Testing and pre-commissioning 

Resources (people, cranes, SX5 layout, cherry pickers, platforms, scaffolding, temporary

                  storage  etc)





Installation (+ related integrity tests)

Cabling Task

