Tasks to complete RE cooling systems
RE-1


All systems have to be tested. I hope we will not meet what we saw underground but it doesn’t look so nice.
RE-2

One leak has to be fixed and then a global test using the Peripheral Manifold Test (PMT) has to be done.

RE-3



The leak test on 20 deg sectors was done yesterday. Still need PMT.

RE+3

The assembly is done. 20 deg test should have started yesterday but will tomorrow. Need PMT.
RE+2


Next week this should be started could be Friday thus week if LBB goes well.


ZEC is away from 1 Nov to 5 Nov and so will be unlikely to finish that week (44)

RE+1/3


There are 2 sectors that have leaks inside the chamber. Cutting back the farady shield and special tools that will have to be made up inhouse with an established procedure for tackling these cases forces us to leave this system out of action until time and skilled hands can be found. RE1/2 is leak tight. We require a PMT. The valves NOT to opened must be very clearly marked.
LBB

The 6 boxes have been rebuilt and will be tested insitu tomorrow. Including a PMT.
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